

Project Monitoring Plan

What to Monitor	Indicator / Target	Frequency	Responsible Party	Reporting Tool
Project Activities	% activities completed on schedule (≥90%)	Monthly	Project Manager	Progress Report
System Development	Bug count per sprint; pass rate (>95%)	Bi-weekly	Lead Developer	QA Sprint Report
NLP/Voice Accuracy	Speech recognition accuracy in Dari/Pashto (>85%)	Monthly	AI/ML Engineer	Model Evaluation Log
Beneficiary Reach	No. of PwDs actively using the system	Monthly	Field Officer	Beneficiary Register
Training Effectiveness	Pre/post test score improvement (>70%)	After each session	Training Coordinator	Training Evaluation Form
Budget Utilization	Expenditure vs. approved budget (variance <10%)	Monthly	Finance Officer	Financial Statement
Stakeholder Satisfaction	Satisfaction survey score (>80%)	Quarterly	M&E Officer	Survey Report
System Uptime	Platform availability (>99%)	Weekly	DevOps Engineer	Uptime Dashboard
Risk Status	Open & new risks; mitigation actions completed	Monthly	Project Manager	Risk Register Update