

Project Log Frame

Result Level	Description	Indicators	Verification Means	Assumptions
Goal	Improved quality of life & digital inclusion of PwDs	500+ PwDs actively using VoiceAbility within 12 months	Post-project survey, usage analytics logs	Continued ICT infrastructure availability
Outcome 1	Functional PC-based VoiceAbility system deployed & operational	System passes all accessibility & usability tests; uptime > 95%	Pilot test reports, QA evaluation	Adequate internet and power infrastructure
Outcome 2	Local technical capacity built & sustained	50 technicians trained; 20 support workers certified	Training certificates, attendance sheets	Trained staff remain employed
Output 1	Needs assessment report published	1 comprehensive report by end of Month 2	Published PDF report, stakeholder signoff	PwD community cooperation in surveys
Output 2	System architecture & design finalized	Design documents approved by Month 3.5	Architecture diagrams, design review minutes	Stakeholder agreement on scope
Output 3	Working prototype (Dari & Pashto) completed	Prototype tested by 20 users by Month 6	Demo sessions, prototype test report	NLP training data availability
Output 4	Full system (backend, frontend, AI) integrated	All modules pass integration tests by Month 10	Integration test report, code repository	Skilled developer team retention
Output 5	System publicly launched & deployed	Live system accessible to 500 PwD users by Month 11.5	Deployment report, user registration logs	App store approvals, hosting uptime
Output 6	Maintenance & support system operational	Support response time < 24 hrs; monthly uptime > 99%	Support ticket logs, uptime reports	Budget for ongoing cloud hosting secured