

Voice-Controlled Virtual Assistant for PwDs Project Budget Plan Breakdown

Project Managers: Sarwar Ebrahimi & Shafiullah Haidari | Project Duration : 1 Year | Project Budget(\$): \$1 million

Research & Requirement Analysis Phase								
Goal: Understand users, define the system, and gather requirements.								
Duration : 2 months								
Total Budget : \$64,000 (5%)								
Category	Role	Salary	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage
Human Resources	Project Manager	\$3,000	1	10	\$41.67	2	\$6,042	9%
	Researcher	\$2,000	2	12	\$33.33	2	\$8,033	13%
	Driver	\$600	1	8	\$6.67	2	\$1,207	2%
	Cook	\$500	1	0	\$0.00	2	\$1,000	2%
	Cleaner	\$400	1	0	\$0.00	2	\$800	1%
	Guard	\$800	1	0	\$0.00	2	\$1,600	3%
	Subtotal	\$7,300	7	30	\$81.67		\$18,682	29%
Equipments	Item	Description	Qunatity	Unit Cost	Total Cost	Priority	Status	Percentage
	aptop(Core i5, 16GB RAM)	For research,documentation, and analysis	5	\$800	\$4,000	High	Planned	6%
	Tablets(survey)	Office-base research and storage	2	\$600	\$1,200	High	Planned	2%
	External Hard Drive	Backup of research data and recordings	2	\$60	\$120	High	Planned	0%
	Wi-Fi Router	Internect connectivity for team	2	\$100	\$200	High	Planned	0%
	LAN Cables	Network Setup	5	\$8	\$40	High	Planned	0%
	Audio recorders	For voice data collection	2	\$100	\$200	Medium	Planned	0%
	Subtotal		18	\$1,668	\$5,760			9%
Software & Licenses	Name	Purpose	License Type	Quantity	Unit Cost	Total Cost	Percentage	
	Survey Tools	Google Forms Pro for data collection, etc	Paid	2	\$150	\$300	0%	
	MS Office / Google Workspace	Necessary for documentation	Paid	4	\$500	\$2,000	3%	
	Data Analysis Tools	Necessary for research	Paid	2	\$700	\$1,400	2%	
	SPSS	Data analysis(quantitive research)	Licennse(short-term)	2	\$300	\$600	1%	
	Subtotal			10	1650	\$4,300	7%	
Office & Operations	Item	Description	Qunatity	Duration(month)	Unit Cost	Total Cost	Percentage	
	Office Rent	The room rent for office		2	\$4,000	\$8,000	13%	
	Electricity	The taxes of electricity of the office		2	\$1,000	\$2,000	3%	
	Internet	The internect taxes within a month		2	\$1,000	\$2,000	3%	
	Water	The taxes of used water in a month		2	\$200	\$400	1%	
	Office Furniture	The necessary furniture for office setup		2	\$1,500	\$3,000	5%	
	cleaning Services	The cleaning services, garbage collection		2	\$600	\$1,200	2%	
	Stationary	Pen, paper, printer, etc		2	\$1,000	\$2,000	3%	
	Subtotal		0		\$9,300	\$18,600	29%	
Travel & Living Expenses	Item	Description	Qunatity/Duration	Travel Details	Cost	Total Cost	Percentage	
	Field visits Transport	Transport for visiting PwDs(taxi/rented car)	20	Kabul + nearby districts	\$80	\$1,600	3%	
	Accommodation	rural ares/ Hotel for field team	10	mid-level	\$50	\$500	1%	
	Travel to Provinces	Travel to 2 provinces	2	Bamyan/ Herat	\$600	\$1,200	2%	
	Feul Cost	Fuel for rented vihecle	10	The cost of feul	\$700	\$7,000	11%	
	Food & Meals	Daily meals for team	60	Field work days	\$25	\$1,500	2%	
	Subtotal		102		\$1,455	\$11,800	18%	
Contingency	Risk Category	Description	Cost	Total Cost	Percentage			
	Technical	The technical related taxes	\$4,000	\$4,000	6%			
	Finincial	The financila related taxes	\$4,000	\$4,000	6%			
	Operational	The operation related taxes	\$3,500	\$3,500	5%			
	Legal	The legal cases taxes	\$2,500	\$2,500	4%			
	Subtotal		\$14,000	\$14,000	22%			

System Design & Planning Phase										
Goal: Develop the system architecture and design										
Duration : 1.5 months										
Total Budget : \$114,000(10%)										
Category	Role	Salary(month)	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage		
Human Resources	Project Manager	\$3,000	1	7	\$29.17	1.5	\$4,529.17	4%		
	UI/UX Designer	\$1,500	1	8	\$16.67	1.5	\$2,266.67	2%		
	Software Architect	\$3,000	2	10	\$41.67	1.5	\$9,041.67	8%		
	Cook	\$500	1	0	\$0.00	1.5	\$750.00	1%		
	Cleaner	\$400	1	0	\$0.00	1.5	\$600.00	1%		
	Quard	\$800	1	0	\$0.00	1.5	\$1,200.00	1%		
	Driver	\$600	1	0	\$0.00	1.5	\$900.00	1%		
	Subtotal	\$9,800	8	25	\$87.50		\$19,287.50	17%		
Equipments	Item	Description			Quantity	Unit Cost	Total Cost	Priority	Status	Percentage
	Whiteboard & Markers	Drawing System Architecture Diagrams			2	\$100	\$200	Medium	Planned	0%
	Projector	Presenting system design to team			1	\$500	\$500	High	Planned	0%
	External Monitors	For better UI/UX & system modeling work			3	\$200	\$600	High	Planned	1%
	UPS(Power backup)	Backup during electricity cuts			2	\$250	\$500	High	Planned	0%
	Grahpics tablet	Necessary for the UI/UX design			1	\$300	\$300	Meduim	Planned	0%
	Subtotal				9	\$1,350	\$2,100			2%
Software & Licenses	Name	Purpose		License Type	Quantity	Unit Cost	Total Cost	Percentage		
	Figma / Adobe XD	For UI/UX design		Paid / Free	2	\$400	\$800	1%		
	Architecture tools	Designing the architecture of the system		Paid	5	\$300	\$1,500	1%		
	Cloud sandbox	For design of architecture		Paid	4	\$500	\$2,000	2%		
	Microsoft Office 365	Documentation,reports,Excel Analysis		Paid/ Free	2	\$250	\$500	0%		
	DB modeling tools	tools for modeling database		Paid	6	\$400	\$2,400	2%		
	Diagram tools	Lucidchart, Draw.io		Paid	4	\$200	\$800	1%		
	Accessibilty design	Tools for the design of accessibilty		Paid	4	\$300	\$1,200	1%		
	Subtotal				27	\$2,350	\$9,200	8%		
Office & Operations	Item	Description		Qunatity	Duration(month)	Unit Cost	Total Cost	Percentage		
	Office Rent	The room rent for office			1.5	\$800	\$1,200	1%		
	Electricity	The taxes of electricity of the office			1.5	\$300	\$450	0%		
	Internet	The internet taxes within a month			1.5	\$400	\$600	1%		
	Water	The taxes of used water in a month			1.5	\$200	\$300	0%		
	Office Furniture	The necessary furniture for office setup			1.5	\$700	\$1,050	1%		
	cleaning Services	The cleaning services, garbage collection			1.5	\$100	\$150	0%		
	Stationary	Pen, paper, printer, etc			1.5	\$500	\$750	1%		
	Security Services	The necessary tools related to security			1.5	\$400	\$600	1%		
	Subtotal					\$3,400	\$5,100	4%		
Travel & Living Expenses	Item	Description		Quantity	Travel Details	Cost	Total Cost	Percentage		
	Stakeholder workshop	The workshop between stakeholders		2		\$400	\$800	1%		
	Accommlodation	The living/accommodation costs		1		\$600	\$600	1%		
	Daily allowance	small stipends of the teams		1		\$700	\$700	1%		
	Field visits to PwDs centers	To design the system based on requirments		1		\$800	\$800	1%		
				0		\$0	\$0	0%		
				0		\$0	\$0	0%		
	Subtotal			5		\$2,500	\$2,900	3%		
Contingency	Risk Category	Description			Cost	Total Cost	Percentage			
	Technical	Architecture revision, design tool failures			\$4,000	\$4,000	4%			
	Finincial	Unexpected cost escalations in design tools			\$4,000	\$4,000	4%			
	Operational	Team coordination delays, missed milestones			\$3,500	\$3,500	3%			
	Legal	IP issues with design software licenses			\$2,500	\$2,500	2%			
	Subtotal				\$14,000	14000	12%			

Prototype Development Phase								
Goal: Create a working prototype of the system								
Duration : 2.5 months								
Total Budget : \$164,000(15%)								
Category	Role	Salary(month)	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage
Human Resources	Project Manager	\$3,000	1	10	\$41.67	2.5	\$7,541.67	5%
	Full-Stack Developer	\$2,500	3	15	\$52.08	2.5	\$18,802.08	11%
	AI/ML Engineer	\$3,000	1	12	\$50.00	2.5	\$7,550.00	5%
	Cook	\$500	1	0	\$0.00	2.5	\$1,250.00	1%
	Cleaner	\$400	1	0	\$0.00	2.5	\$1,000.00	1%
	Quard	\$800	1	0	\$0.00	2.5	\$2,000.00	1%
	Driver	\$600	1	0	\$0.00	2.5	\$1,500.00	1%
Subtotal		\$10,800	9	37	\$143.75		\$39,643.75	24%
Equipments	Item	Description	Qunatity	Unit Cost	Total Cost	Priority	Status	Percentage
	Dev machines	High-performance laptops for developers	3	\$1,200	\$3,600	High	Planned	2%
	Testing devices	Android & iOS devices for prototype testing	4	\$250	\$1,000	High	Planned	1%
	Servers	On-premises server for prototype hosting	1	\$1,500	\$1,500	High	Planned	1%
	External Monitors	Dual-monitor setups for developers	3	\$200	\$600	Medium	Planned	0%
	UPS Power Backup	Uninterrupted power for dev machines	3	\$250	\$750	High	Planned	0%
	Microphones	USB microphones for voice recognition dev	4	\$80	\$320	High	Planned	0%
Subtotal			18	\$3,480	\$7,770			5%
Software & Licenses	Name	Purpose	License Type	Quantity	Unit Cost	Total Cost	Percentage	
	APIs	Voice recognition for Dari/Pashto prototype	Paid	2	\$400	\$800	0%	
	Dialogflow (GCP)	NLP chatbot & intent recognition engine	Paid	2	\$600	\$1,200	1%	
	cluoud usage	Primary development IDE	Free/Paid	3	\$100	\$300	0%	
	VS Code + Extensions	Prototype hosting & backend testing	Paid	3	\$500	\$1,500	1%	
	GitHub Pro	Code repository & version control	Paid	3	\$84	\$252	0%	
	Python Libraries	AI/ML model development framework	Open Source	0	\$0	\$0	0%	
Subtotal				13	\$1,684	\$4,052	2%	
Office & Operations	Item	Description	Qunatity	Duration(month)	Unit Cost	Total Cost	Percentage	
	Office Rent	The room rent for office		2.5	\$800	\$2,000	1%	
	Electricity	The taxes of electricity of the office		2.5	\$300	\$750	0%	
	Internet	The internet taxes within a month		2.5	\$400	\$1,000	1%	
	Water	The taxes of used water in a month		2.5	\$200	\$500	0%	
	Office Furniture	The necessary furniture for office setup		2.5	\$700	\$1,750	1%	
	cleaning Services	The cleaning services, garbage collection		2.5	\$100	\$250	0%	
Travel & Living Expenses	Stationary	Development notebooks, printing supplies		2.5	\$500	\$1,250	1%	
	Security Services	Security staff & access control		2.5	\$400	\$1,000	1%	
	Subtotal				\$3,400	\$8,500	5%	
	Item	Description	Quantity	Cost	Total Cost	Percentage		
	User Research Visits	Visits to PwD centers for prototype feedback	5	\$80	\$400	\$0.00		
	Prototype Demo Travel	Travel to partner sites for demo sessions	3	\$60	\$180	\$0.00		
	Food & Meals	Daily meals for development team	60	\$20	\$1,200	\$0.01		
Contingency	Accommodation (Field)	Lodging during out-of-office prototype tests	4	\$50	\$200	\$0.00		
	Subtotal				72	\$210	\$1,980	\$0.01
	Risk Category	Description	Cost	Total Cost	Percentage			
	Technical	API integration failures, NLP model errors	\$4,000	\$4,000	2%			
	Financial	Hardware price increases, API cost overrun	\$4,000	\$4,000	2%			
	Operational	Development delays, team availability	\$3,500	\$3,500	2%			
	Legal	Open-source license compliance issues	\$2,500	\$2,500	2%			
Subtotal			\$14,000	\$14,000	9%			

Full Development Phase									
Goal: Full system development with integration of all components									
Duration : 4 months									
Total Budget : \$414,000(40%)									
Category	Role	Salary(month)	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage	
Human Resources	Project Manager	\$3,000	1	10	\$41.67	4	\$12,041.67	3%	
	UI/UX Designer	\$1,500	1	8	\$16.67	4	\$6,016.67	1%	
	Full-Stack Developer	\$2,500	5	15	\$52.08	4	\$50,052.08	12%	
	AI/ML Engineer	\$3,000	2	10	\$41.67	4	\$24,041.67	6%	
	Cleaner	\$400	1	0	\$0.00	4	\$1,600.00	0%	
	Quard	\$800	1	0	\$0.00	4	\$3,200.00	1%	
	Cook	\$500	1	0	\$0.00	4	\$2,000.00	0%	
	Driver	\$600	1	0	\$0.00	4	\$2,400.00	1%	
Subtotal		\$12,300	13	43	\$152.08		\$101,352.08	24%	
Equipments	Item	Description		Quantity	Unit Cost	Total Cost	Priority	Status	Percentage
	Laptops	High performance for deveploers		4	\$800	\$3,200	High	Planned	1%
	Dedicated GPU machine	For AI training		8	\$1,000	\$8,000	High	Planned	2%
	Local server	For having services locally		2	\$1,200	\$2,400	Medium	Planned	1%
	cooling systems	imprtant for hardware		10	\$500	\$5,000	Medium	Planned	1%
	cable management tools	For building the internal system		4	\$300	\$1,200	Medium	Planned	0%
	External GPU	Optional		2	\$900	\$1,800	Low	Planned	0%
	Backup UPS System	For electricity power backup		1	\$300	\$300	Medium	Planned	0%
Subtotal			31	\$5,000	\$21,900			5%	
Software & Licenses	Name	Purpose			License Type	Quantity	Unit Cost	Total Cost	Percentage
	IDEs	VS Code, IntelliJ, PyCharm Pro			Paid	4	\$600	\$2,400	1%
	Cloud compute	AWS EC2, Azure VM			Paid	4	\$800	\$3,200	1%
	Storage Services	S3, Blob storage			Paid	3	\$700	\$2,100	1%
	Speech APIs	Google Speech-to-Text, Azure Speech			Paid	6	\$1,000	\$6,000	1%
	NLP tools	OpenAI API, HuggingFace			Paid	4	\$800	\$3,200	1%
	DB licenses	Some may need licenses			Paid / Free	4	\$500	\$2,000	0%
	API testing tools	Postman			Paid	2	\$400	\$800	0%
	Security tools	code scanning tools			Paid	2	\$900	\$1,800	0%
	Container tools	Docker			Paid	6	\$1,000	\$6,000	1%
	CI/CD tools	GitHub Actions, Jenkins			Paid	4	\$750	\$3,000	1%
	Subtotal					39	\$7,450	\$30,500	7%
Office & Operations	Item	Description		Qunatity	Duration(month)		Unit Cost	Total Cost	Percentage
	Office Rent	The room rent for office			4		\$800	\$3,200	1%
	Electricity	The taxes of electricity of the office			4		\$300	\$1,200	0%
	Internet	The internet taxes within a month			4		\$400	\$1,600	0%
	Water	The taxes of used water in a month			4		\$200	\$800	0%
	Office Furniture	The necessary furniture for office setup			4		\$700	\$2,800	1%
	cleaning Services	The cleaning services, garbage collection			4		\$100	\$400	0%
	Stationary	Pen, paper, printer, etc			4		\$500	\$2,000	0%
	Security Services	The necessary tools related to security			4		\$400	\$1,600	0%
	Subtotal						\$3,400	\$13,600	3%
Travel & Living Expenses	Item	Description		Qty/Days	Travel Details		Cost	Total Cost	Percentage
	Developer meetings	Cross-team coordination sessions		16	Kabul – office sites		\$20	\$320	0%
	Remote work support	Mobile data packages for remote devs		5	Monthly data bundles		\$30	\$150	0%
	Internal workshops	Sprint review & planning workshops		4	Kabul ISE Campus		\$50	\$200	0%
	Team collaboration events	Team&sprint retrospective activities		2	Kabul – event venues		\$200	\$400	0%
	Food & Meals (Field)	Meals during extended working days		120	Office & field days		\$15	\$1,800	0%
	Subtotal			147			\$315	\$2,870	1%
Contingency	Risk Category	Description			Cost	Total Cost		Percentage	
	Technical	System integration failures, AI model retraining			\$4,000	\$4,000		1%	
	Financial	Cloud cost overruns, unexpected licensing fees			\$4,000	\$4,000		1%	
	Operational	Developer turnover, schedule slippage			\$3,500	\$3,500		1%	
	Legal	Data privacy compliance, API usage terms			\$2,500	\$2,500		1%	
	Subtotal				\$14,000	\$14,000		3%	

Testing & Validation Phase										
Goal: Ensure usability, accessibility, and fix bugs.										
Duration : 2 months										
Total Budget : \$114,000(10%)										
Category	Role	Salary(month)	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage		
Human Resources	Project Manager	\$3,000	1	10	\$41.67	2	\$6,041.67	5%		
	Tester	\$1,200	2	12	\$20.00	2	\$4,820.00	4%		
	QA Engineer	\$1,600	1	10	\$22.22	2	\$3,222.22	3%		
	Cook	\$500	1	0	\$0.00	2	\$1,000.00	1%		
	Cleaner	\$400	1	0	\$0.00	2	\$800.00	1%		
	Quard	\$800	1	0	\$0.00	2	\$1,600.00	1%		
	Driver	\$600	1	0	\$0.00	2	\$1,200.00	1%		
	Subtotal	\$8,100	8	32	\$83.89		\$18,683.89	16%		
Equipments	Item	Quantity		Quantity	Unit Cost	Total Cost	Priority	Status	Percentage	
	Smartphones (low & high-end)	multiple low-end and high-end		6	\$200	\$1,200	High	Planned	1%	
	Assistive devices	Screen readers, braille tools if possible		2	\$300	\$600	High	Planned	1%	
	Noise testing equipment	The tools for testing the noise		2	\$150	\$300	Medium	Planned	0%	
	Audio calibration tools	Adjusting the related tones		2	\$120	\$240	Medium	Planned	0%	
	Recording devices	for feedback		3	\$100	\$300	Medium	Planned	0%	
	Headsets	For controlled audio envirm during test		6	\$50	\$300	Medium	Planned	0%	
	Subtotal			21	\$920	\$2,940			3%	
Software & Licenses	Name	Purpose			License Type		Qty	Unit Cost	Total Cost	Percentage
	Automation tools	Selenium, Cypress Automated web & UI test scripts			Open Source/Paid		2	\$200	\$400	0%
	Performance tools	Jmeter, LoadRunner			Open Source		2	\$0	\$0	0%
	Bug tracking	Jira, Bugzilla Issue tracking and sprint management			Paid		4	\$120	\$480	0%
	Accessibility testing tools	WAVE, Axe			Paid/Free		2	\$150	\$300	0%
	Device emulators	Virtual device testing for multiple OS			Paid		2	\$200	\$400	0%
	Voice testing software	Automated voice command verification tools			Paid		2	\$300	\$600	1%
	Log monitoring tools	System logs, errors & performance dashboards			Paid		2	\$200	\$400	0%
	Subtotal						16	\$1,170	\$2,580	2%
Office & Operations	Item	Description		Qunatity	Duration(month)		Unit Cost	Total Cost	Percentage	
	Office Rent	Monthly rental for QA/testing workspace		1	2		\$800	\$1,600	1%	
	Electricity	Monthly electricity bills		1	2		\$300	\$600	1%	
	Internet	High-speed internet for QA team		1	2		\$400	\$800	1%	
	Water	Monthly water utility		1	2		\$200	\$400	0%	
	Office Furniture	QA workstations and testing desks		1	2		\$700	\$1,400	1%	
	cleaning Services	Office cleaning & sanitation		1	2		\$100	\$200	0%	
	Stationary	Test documentation, printing supplies		1	2		\$500	\$1,000	1%	
	Security Services	Access control for testing environment		1	2		\$400	\$800	1%	
	Subtotal						\$3,400	\$6,800	6%	
Travel & Living Expenses	Item	Description		Qty/Days	Travel Details		Cost	Total Cost	Percentage	
	Travel to user testing locations	Transport to PwD centers & disability organizations		12	Kabul districts		\$60	\$720	1%	
	Accommodation	Lodging for QA team during multi-day field tests		6	Mid-range hotels, Kabul		\$50	\$300	0%	
	Food & Daily Allowance	Meals and per diems for testing team		40	Field testing days		\$20	\$800	1%	
	PwD User Participation Incentives	Compensation for PwD users participating in testing		30	Per session stipend		\$20	\$600	1%	
	Subtotal			88			\$150	\$2,420	2%	
Contingency	Risk Category	Description		Cost		Total Cost		Percentage		
	Technical	Unexpected bugs requiring major rework		\$4,000		\$4,000		4%		
	Financial	Extended testing timeline cost overrun		\$4,000		\$4,000		4%		
	Operational	User no-shows, rescheduling of test sesion		\$3,500		\$3,500		3%		
	Legal	User data privacy and consent compliance		\$2,500		\$2,500		2%		
	Subtotal			\$14,000		\$14,000		12%		

Deployment & Launch Phase								
Goal: Finalize deployment and launch the product to users.								
Duration : 1 month								
Total Budget : \$64,000(5%)								
Category	Role	Salary(month)	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage
Human Resources	Project Manager	\$3,000	1	10	\$41.67	1	\$3,041.67	5%
	Full-Stack Developer	\$2,500	3	3	\$10.42	1	\$7,510.42	12%
	DevOps Engineer	\$3,000	1	12	\$50.00	1	\$3,050.00	5%
	Cook	\$500	1	0	\$0.00	1	\$500.00	1%
	Cleaner	\$400	1	0	\$0.00	1	\$400.00	1%
	Quard	\$800	1	0	\$0.00	1	\$800.00	1%
	Driver	\$600	1	0	\$0.00	1	\$600.00	1%
Subtotal		\$10,800	9	25	\$102.08		\$15,902.08	25%
Equipments	Item	Description	Quantity	Unit Cost	Total Cost	Priority	Status	Percentage
	Marketing tools	Banners/Flyers	10	\$30	\$300	High	Planned	0%
	Installation kits	USB, user guides	50	\$5	\$250	High	Planned	0%
	Load balancer dev	Network hardware	1	\$800	\$800	High	Planned	1%
	Backup servers	secondary servers	1	\$1,200	\$1,200	High	Planned	2%
	Production servers	AWS/ Azure	1	\$2,000	\$2,000	High	Planned	3%
Subtotal			63	\$4,035	\$4,550			7%
Software & Licenses	Name	Purpose	Lic Type	Qty	Unit Cost	Total Cost	Percentage	
	Cloud hosting(AWS, Azure, GCP)	Set up production environment(servers, databases)	Paid	1	\$2,500	\$2,500	4%	
	Domain registration	Purchase domain and final hosting services	Paid	1	\$50	\$50	0%	
	Security Software(firewall, antivirus)	Production system security suite	Paid	2	\$400	\$800	1%	
	CDN Services(Cloudflare)	Content delivery network for fast global access	Paid	1	\$300	\$300	0%	
	Backup software(Veeam)	Automated backup & disaster recovery	Paid	1	\$500	\$500	1%	
	Logging Systems(ELK Stack)	Centralized log management	Open Src	1	\$200	\$200	0%	
	SSL certificates	HTTPS security for all web services	Paid	2	\$100	\$200	0%	
Subtotal				9	4050	\$4,550	7%	
Office & Operations	Item	Description	Qunatity	Duration(month)	Unit Cost	Total Cost	Percentage	
	Office Rent	Month rent for launch coordination office	1	1	\$800	\$800	1%	
	Electricity	Monthly electricity bills	1	1	\$300	\$300	0%	
	Internet	High-speed internet for launch team	1	1	\$400	\$400	1%	
	Water	Monthly water utility	1	1	\$200	\$200	0%	
	Office Furniture	Remaining furniture for deployment team	1	1	\$500	\$500	1%	
	cleaning Services	Office cleaning & sanitation	1	1	\$100	\$100	0%	
	Stationary	Launch documentation & printing	1	1	\$500	\$500	1%	
	Marketing	Social media, banners, event promotion	1	1	\$2,000	\$2,000	3%	
Subtotal					\$4,800	\$4,800	8%	
Travel & Living Expenses	Item	Description	Quantiy	Travel Details	Cost	Total Cost	Percentage	
	Deployment team travel	Transport to sites across Kabul	10	Kabul districts	\$40	\$400	1%	
	On-site installation visits	Travel to PwD centers to install software	6	Kabul disability orgs	\$60	\$360	1%	
	User training sessions	Conduct hands-on training for PwDs	5	nearby provinces	\$80	\$400	1%	
	Training accommodation	Lodging for deployment team during 2-day	4	Mid-range hotels	\$50	\$200	0%	
	Transportation of equipment	Rented vehicle for equipment delivery	3	Kabul logistics	\$150	\$450	1%	
	Foods & meals	Daily meals for deployment team	25	Field work days	\$20	\$500	1%	
	Allowance	Per-diem for team during launch week	7	Launch week stipend	\$30	\$210	0%	
Subtotal			60		\$430	\$2,520	4%	
Contingency	Risk Category	Description	Cost	Total Cost	Percentage			
	Technical	Deployment failures, rollback scenarios	\$4,000	\$4,000	6%			
	Financial	Last-minute infrastructure cost overruns	\$4,000	\$4,000	6%			
	Operationl	Launch delay, stakeholder coordination issues	\$3,500	\$3,500	5%			
	Legal	App store approval delays, legal complaints	\$2,500	\$2,500	4%			
Subtotal			\$14,000	\$14,000	22%			

Maintenance & Support Phase								
Goal: Ensure system uptime, monitor for issues, and provide continous updates.								
Duration : Ongoing(1 month within the year)								
Total Budget : \$64,000(5%)								
Category	Role	Salary(month)	No_Staff	Extra_Hour	Extra_Salary	Duration(month)	Total	Percentage
Human Resources	Project Manager	\$3,000	1	10	\$41.67	1	\$3,041.67	5%
	Support Engineer	\$1,000	2	8	\$11.11	1	\$2,011.11	3%
	Full-Stack Developer	\$2,500	1	5	\$17.36	1	\$2,517.36	4%
	Cook	\$500	1	0	\$0.00	1	\$500.00	1%
	Cleaner	\$400	1	0	\$0.00	1	\$400.00	1%
	Quard	\$800	1	0	\$0.00	1	\$800.00	1%
	Driver	\$600	1	0	\$0.00	1	\$600.00	1%
	Subtotal	\$8,800	8	23	\$70.14		\$9,870.14	15%
Equipments	Item	Description	Qunatity	Unit Cost	Total Cost	Priority	Status	Percentage
	Support laptops	Laptops for support engineers	2	\$700	\$1,400	High	Planned	2%
	Monitoring screens	For system health dashboards	2	\$200	\$400	High	Planned	1%
	Backup storage system	NAS device for local data backups	1	\$600	\$600	High	Planned	1%
	Network diagnostic tools	Troubleshooting connectivity issues	1	\$200	\$200	Medium	Planned	0%
Subtotal			6	\$1,700	\$2,600			4%
Software & Licenses	Name	Purpose	License Type	Quantity	Unit Cost	Total Cost	Percentage	
	Helpdesk software	Zendesk, Freshdesk	Paid	1	\$500	\$500	1%	
	Monitoring tools	Nagios, Grafana	Paid/Open	2	\$200	\$400	1%	
	Security Update tools	Auto patching & vulnerability mgmt	Paid	1	\$300	\$300	0%	
	CRM tools	User relationship & feedback management	Free/Paid	1	\$0	\$0	0%	
	Backup & Recovery	Automated backup scheduling & restore	Paid	1	\$400	\$400	1%	
Subtotal					\$1,400	\$1,600	3%	
Office & Operations	Item	Description	Qunatity	Duration(month)	Unit Cost	Total Cost	Percentage	
	Office Rent	Monthly rental for support office	1	1	\$800	\$800	1%	
	Electricity	Monthly electricity bills	1	1	\$300	\$300	0%	
	Internet	High-speed internet for support team	1	1	\$400	\$400	1%	
	Water	Monthly water utility	1	1	\$200	\$200	0%	
	Office Furniture	Support team workstations	1	1	\$500	\$500	1%	
	cleaning Services	Office cleaning & sanitation	1	1	\$100	\$100	0%	
	Stationary	Support documentation & printing	1	1	\$300	\$300	0%	
	Security Services	Access control & security	1	1	\$400	\$400	1%	
Subtotal					\$3,000	\$3,000	5%	
Travel & Living Expenses	Item	Description	Qty/Days	Travel Details	Cost	Total Cost	Percentage	
	Support team travel	Transport for field support visits	8	Kabul districts	\$40	\$320	1%	
	Emergency visits	Unplanned urgent site visits	3	Kabul, on-call	\$60	\$180	0%	
	Maintenance trip	hardware/software on-site maintenance	2	Kabul & nearby	\$80	\$160	0%	
	Food & Meal	Meals during field support days	20	Support days	\$20	\$400	1%	
	Accommodation	Emergency support extends overnight	2	Mid-range hotels	\$50	\$100	0%	
Subtotal			35		\$250	\$1,160	2%	
Contingency	Risk Category	Description		Cost	Total Cost	Percentage		
	Technical	Critical system failures needing emergency response		\$4,000	\$4,000	6%		
	Financial	Unexpected infrastructure cost spikes		\$4,000	\$4,000	6%		
	Operational	Support staff shortage, increased ticket volume		\$3,500	\$3,500	5%		
	Legal	User complaints, data breach liability		\$2,500	\$2,500	4%		
	Subtotal			\$14,000	\$14,000	22%		