

Project Risk Register

#	Risk Description	Likelihood	Impact	Level	Mitigation Strategy
1	Limited internet connectivity in rural areas	High	High	Critical	Develop fully offline-capable PC version; optimize for low-bandwidth environments
2	Low digital literacy among PwD beneficiaries	High	Medium	High	Voice-first UI requiring no reading; extensive community training programs
3	Insufficient Dari/Pashto NLP training data	Medium	High	High	Partner with linguistics institutions; crowdsource voice data from volunteers
4	Security & political instability disrupting operations	Medium	High	High	Remote management protocols; distributed team across Kabul and provinces
5	Key personnel departure mid-project	Medium	Medium	Medium	Cross-train all staff; comprehensive process documentation; succession planning
6	Budget overrun or funding delays	Low	High	Medium	5% contingency per phase; phased budget releases tied to milestones
7	Hardware failure in production environment	Low	High	Medium	Redundant backup systems; UPS power protection; cloud failover servers
8	Cultural barriers – women's adoption of technology	Medium	High	High	Engage female community workers; gender-sensitive UX design and outreach